SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:17PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 442 Const Calendar Day: 493 Date: 10-Oct-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: 07:45am  06:00 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.

[]

CCC has stopped paint work on the Tower as the work they perceive to be "item work" is concluded and all
that is remaining is paint repair work and as such at the discretion of ABF.

CCC wants to be certain that they will get paid for work performed. As of this writitng, there is not a solid
agreement between CT & ABF on the scope of the repair work. Therefore, CCC does not want to take a
chance in performing work for which they may not get compensated or experience long delays in getting
compensation. ABF does not want to take responsibility for the entire damage caused by their own work
on the Tower (removal, bolting,); hence, the stand-off.

At the Tower base where the skirt installation is underway, CCC has to wait until this work is partially
completed before commencing work at this location.

Therefore, my days are spent in the office reviewing the Contract Plans & Specifications for the fenders,
Dutra's Falsework plans for the fender modules, Dutra's submittals on pile driving, fender module erection,
reinfocing steel, concrete mix designs and all fender related RFIs and submittals. Also included in my
reviews are the submittals in regards to the from work, closure pours, fender details, and reinforcing steel.

Mohammad Awal informed me that we will have a jont field meeting with ABF on Tuesday, October 15th at
the Tower in order to discuss the paint repair issues with ABF.

This is the 4th day of reviewing plans, specifications and submittals without any field work.

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

CCO-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
CERTIFIED COATINGS COMPANY

CCO0-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 442 Date: 10-Oct-2013  Thursday

CCO-298 Bid Item: 001 0-RHB-EFA.298 IERBYS Rehabilitation
CERTIFIED COATINGS COMPANY
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